
42.1302 Suspension of work.
A suspension of work under a construction or architect-engineer contract may be ordered by the
contracting officer for a reasonable period of time. If the suspension is unreasonable, the contractor may
submit a written claim for increases in the cost of performance, excluding profit.
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